COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 11/ 2011

ESTI MATE SUMVARY 11:10: 28
CONTI D C18234 ESTI MATE NO 0002 FI NL SPEC YR 2005
PCN: 18234-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 27.0 DAYS TI ME ALLOW 42 CALENDAR DAYS
ER | - 70 BLACK GORE CRK BR PERCENT TI ME: 64. 29 ORI G TI VE ALLOW 39 CALENDAR DAYS
PRQJECT NO. 0702- 313
ER |- 70 BLACK GORE CRK BR
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 02/ 11/ 2011 DATE TI ME STARTED 11/ 15/2010
7926 S. PLATTE CANYON RD DATE LET 11/ 16/ 2010 DATE WORK BEGAN 11/ 15/ 2010
DATE AWARDED 11/ 22/ 2010 DATE TIME STOPPED 12/ 14/2010
DATE CONTRACT EXECUTED 12/ 01/ 2010 DATE ACCEPTED 12/ 14/ 2010
LI TTLETON CcO 80128 303- 979- 9330 DATE NOTI CE TO PROCEED 11/ 15/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 299, 665. 08 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 258, 674. 50 NON- PARTI Cl PATI NG 299, 665. 08 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 299, 665. 08 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 299, 665. 08 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3, 880. 12
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 299, 665. 08 3,880. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 299, 665. 08 3,880.12
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,880. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18234 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18234-BI D ESTI MATE RUN 02/ 11/ 2011
PRQIECT: 00702- 313 ESTI MATE NO 0002 11: 10: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0015 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0025 208- 00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0030 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0045 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0050 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 512-00118 Bearing Device (Special) 4. 000 4. 000
EACH 0. 000 0. 00

22, 000. 00000 4.000 88, 000. 00



CONTI D C18234 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18234-BI D ESTI MATE RUN 02/ 11/ 2011
PRQJECT: C0702- 313 ESTI MATE NO 0002 11:10: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 601- 10400 *Drilled Hol e 18. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27, 000. 00
0065 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0070 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0075 630- 00000 *Fl aggi ng 72.500 72.500
HOUR 0. 000 0. 00
20. 00000 72.500 1, 450. 00
0080 630-00007 *Traffic Control |nspection 3. 000 3. 000
DAY 0. 000 0. 00
61. 50000 3. 000 184.50
0085 630-00012 *Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
495. 00000 26. 000 12, 870. 00
0090 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0095 630-80341 *Construction Traffic Sign (Panel 5. 000 5. 000
EACH 0. 000 0. 00
6. 75000 5. 000 33.75
0100 630-80342 *Construction Traffic Sign (Panel 14. 000 14. 000
EACH 0. 000 0. 00
6. 75000 14. 000 94. 50
0105 630-80343 *Construction Traffic Sign (Panel 8. 000 8. 000
EACH 0. 000 0. 00
6. 75000 8. 000 54. 00
0110 630-80355 *Portabl e Message Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00



CONTI D C18234 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18234-BI D ESTI MATE RUN 02/ 11/ 2011
PRQJECT: C0702- 313 ESTI MATE NO 0002 11:10: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0120 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 4.000
EACH 0. 000 0. 00
6. 75000 4.000 27.00
0125 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
6. 75000 0. 000 0. 00
0130 630-80390 *Channel i zi ng Device (Special) 55. 000 55. 000
EACH 0. 000 0. 00
6. 75000 55. 000 371.25
0135 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0140 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70014 F/ A Incentive 30, 000. 000 30, 000. 000
FA 0. 000 0. 00
1. 00000 30, 000. 000 30, 000. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 900- 00012 Added Item (Foot)/ MCR LI #1 - Concrete Counter Wi ght 576. 000 576. 000
LF 0. 000 0. 00
65. 33000 576. 000 37, 630. 08
CAT 0200 CURRENT AMI  $ 299, 665. 08 $ 0.00% 299, 665. 08
PRQIECT TOTAL CURRENT AMI $ 299, 665. 08 $ 0.00% 299, 665. 08




